



Status of nimdevel

S.E. Kruger, E. Held, V. Izzo, et.al.

kruger@txcorp.com



Coding camp held March 21-25

- **First two days were for merge of nimuw's qp reorganization**
 - **Val and Eric attended to help, and make sure closures were done correctly**
 - **Implemented in branch:**
<https://ice.txcorp.com/nimsvn/nimroot/branches/qpreord>
 - **Compiled and passed all tests as of March 28**
 - **Plan is to merge to trunk next week**
 - **Everyone ready?**



Miscellaneous developments

- Builds and regression tests are running nightly on iter
- Can subscribe to see the nightly results
<http://ice.txcorp.com/mailman/listinfo/nimrod-regress>
- Still having problems with ornl cases giving unstable results

- Builds are now being installed routinely on NERSC:
source \$PROJ/<machine>/internal-<compiler>/nimall.{csh,sh}
where PROJ=/project/projectdirs/nimrod/
- Can see status of builds at:
<https://orbiter.txcorp.com/BilderDashboard/nimrod/>
- Requires svn password